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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

EPA Region 5 Records Ctr. 

HEADINGS 
306677 

DATE: October 2, 2000 

SUBJECT: Jefferson Processing Site (Mingo Junction, Jefferson County, Ohio) 

FROM: Thomas Cook, OSC, U.S. EPA Region V, ERB, Chicago, IL 

TO: K. Mould, U.S. EPA, OSWER, Washington, D.C (VIA LAN) 

R. Karl, Chief, U.S. EPA Region V, ERB, Chicago, IL (VIA LAN) 
W. Messenger, U.S. EPA Region V, ESS, ERB, Chicago, IL (VIA LAN) 
V. Narsete, U.S. EPA Region V, OPA, ERB, Chicago, IL (VIA LAN) 
L. Nachowicz, Section Chief (RS-3), U.S. EPA Region V, ERB, Chicago, IL (VIA LAN) 
G. Vasaturo, U.S. EPA Region V, ORC, Chicago, IL (VIA LAN) 
J. Finn, U.S. EPA Region V, Chicago, IL (VIA LAN) 
M. Chezik, U.S. DOI, Philadelphia, PA (michael_chezik@ios.doi.gov) 
L. Fabinski, ATSDR (VIA LAN) 
C. Jones, Director, Ohio EPA, Columbus, OH (christopher.jones@epa.state.oh.us) 
M, Stewart, Ohio EPA, DHWM, SEDO, Logan, OH , (melody,stewart@epa,state,oh,us) 

POLREP #5 

II. BACKGROUND 

Site ID No: B5C2 
CERCLIS No: OHSFN0508038 
Response Authority: CERCLA 
Demobilization Date: TBD 

III. SITE DESCRIPTION 

Delivery Order No: 0042 
NPL Status: Non-NPL 
Start Date: August 1, 2000 
Completion Date: TBD 

A. Incident Category 

CERCLA Removal at an inactive facility 

B. Site Description 

1. Site location and background 

See POLREP #1. 
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2. Description of threat 

See POLREP #1. 

C. Preliminary Assessment/Site Inspection Results 

See POLREP #1, 

IV. RESPONSE INFORMATION 

A. Situation and Actions Taken 

1. Current situation 

A total of approximately 33,000 gallons of non-hazardous (i.e., <50 ppm PCBs) and hazardous 
(i.e., >50 ppm PCBs) oils from 18 transformers have been drained and transported off site for 
treatment and/or disposal. A total of 11 transformers and their vaults have undergone demolition, 
cleanup, and dismantling work in preparation for removal operations and transportation and 
disposal (T & D). A total of 159 capacitors have been inventoried and overpacked into salvage 
drums and are presently awaiting T & D. U.S. EPA, START, and Emergency and Rapid 
Response Services (ERRS) persormel completed Phase IIA of the planned removal actions on 
September 29, 2000. An ERRS subcontractor has been selected to perform Phase IIB of the 
planned removal actions (i.e., transformer removal via rigging/cranes). 

2. Removal activities to date 

On Monday, September 25, 2000, ERRS personnel performed the following tasks: 
- Cleanup and dismantling of transformer Jl-I. 
- Began the dismantling of transformer Jl-E. 
- Preparations for demolition of transformer vaults Jl-E and J2-N. 

On Tuesday, September 26, 2000, ERRS personnel completed the following tasks: 
- Demolition, cleanup, and dismantling of transformer/vault J2-N, 
- Demolition of transformer vault Jl-E, 

On Wednesday, September 27, 2000, ERRS personnel completed the following tasks: 
- Cleanup and dismantling of transformer Jl-E, 
- Demolition, cleanup, and dismantling of transformer PH-M, 
- Demolition of transformer vault J 1-C, 

Also, the ERRS chemist began hazard categorization activities on the contents of the miscellaneous 
containers which are staged in Building Jl in preparation for compatible waste bulking. 

On Thursday, September 28, 2000, ERRS personnel completed the following tasks: 
- Cleanup and dismantling of transformer J 1-C, 
- Demolition, cleanup, and dismantling of transformers/vauhs Jl-A and Jl-B, 
- Compatible waste bulking of the contents of the miscellaneous containers. 

On Friday, September 29, 2000, ERRS personnel performed decontamination procedures on 
equipment used on site in preparation for demobilization, START member conducted aerial photo-



and video-documentation during an airplane overflight of the Site and surrounding properties, 
ERRS Response Manager received approval from OSC Cook to select the rigging/crane 
subcontractor for the completion of Phase IIB of the plarmed removal actions, 

B. Planned Removal Actions 

Phase I: Removal and off-site disposal of all capacitors and miscellaneous containers of 
hazardous materials. 

Phase IIA: Demolition, cleanup, and dismantiing of transformers/vaults. 
Phase IIB: Removal of transformers via rigging/cranes. 
Phase IIC: Transportation and off-site disposal of all transformer carcasses, 

C. Next Steps 

- US, Coast Guard (USCG) - Atlantic Strike Team and START persormel are scheduled to 
conduct a visual extent of contamination assessment/survey of the entire 325-acre property on 
which the Site is located during October 3-5, 2000. Due to the nature of the terrain, 4-wheeled 
all-terrain vehicles (ATVs) will be utilized by USCG and START personnel for the 
assessment/survey. 

- ERRS contractor to select a subcontractor for the transportation and off-site disposal of all 
transformer carcasses. The transformer removal period via rigging/cranes is to be completed by 
an ERRS subcontractor by October 20, 2000. The T & D of transformer carcasses is to be 
completed by an ERRS subcontractor by November 3, 2000. 

- Removal, transportation, and off-site disposal of all trcmsformers, capacitors, and miscellaneous 
containers. 

D. Key Issues 

- USCG ATVs are to be utiUzed for the site assessment/survey due to the unavailability of local 
venders. 

- 24-hour on-site security is to be maintained due to an increase in public awareness of the Site. 

V. ESTIMATED COSTS (AS OF C.O.B. ON 9/29/00) 

EPA Costs $29,353.28 
ERRS Costs $255,244.93 

START Costs $35.571.95 

TOTAL COSTS TO DATE $320,170 16 

Project Ceiling $633,000.00 

Project Funds Remaining (percentage) 49.42"/o 

VI. DISPOSITION OF WASTES 

Dates Removed Waste Category Approximate Volume (gallons) 

8/26/00 "High-level" (>500 ppm) PCB oils 3,365 



8/26 and 8/28/00 "Low-level" (50 to 500 ppm) PCB oils 19,590 

8/30/00 Non-hazardous (<50 ppm PCBs) oils 9,633 




